

島根原子力情報伝送システムの伝送計画（2019年12月）

□ テレメータ変動期間
 ■ テレメータ停止期間

	12月																																									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31											
2号機発電機出力	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																																	
No. 1モニタリングポスト									③12/9 9:00~12/12 17:00																																	
No. 2モニタリングポスト									③12/9 9:00~12/12 17:00																																	
No. 3モニタリングポスト									③12/9 9:00~12/12 17:00																																	
No. 4モニタリングポスト									③12/9 9:00~12/12 17:00																																	
No. 5モニタリングポスト									③12/9 9:00~12/12 17:00																																	
No. 6モニタリングポスト									③12/9 9:00~12/12 17:00																																	
1号機放水路水モータ									③12/9 9:00~12/12 17:00																																	
2号機放水路水モータ	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																																	
1号機排気筒モータ									③12/9 9:00~12/12 17:00																																	
2号機排気筒モータ	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																																	
1号機タービン排気筒モータ									③12/9 9:00~12/12 17:00																																	
2号機非常用ガス処理系モータ	①11/5 9:00~12/2 17:00								③12/9 9:00~12/12 17:00																																	
風向									③12/9 9:00~12/12 17:00																																	
風速									③12/9 9:00~12/12 17:00																																	

【作業内容】

- ① 2号機運転監視用計算機部品取替え工事に伴う伝送停止（11/5～12/2）
- ② モニタリングポスト簡易点検工事に伴う伝送停止（12/2, 12/3, 12/4, 12/5）
- ③ 安全パラメータ表示システム点検工事に伴う伝送停止（12/9～12/12）
- ④ 野外モニタ監視盤移設工事に伴う伝送停止（12/9, 12/16）
- ⑤ 気象観測装置定期点検工事に伴う伝送停止（12/16～12/20）

以上