

島根原子力情報伝送システムの伝送計画（平成29年12月）

□ テレメータ変動期間
 ■ テレメータ停止期間

	12月																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
2号機発電機出力	①11/22 9:00～12/1 17:00																														
No. 1モタリクホスト																															
No. 2モタリクホスト																															
No. 3モタリクホスト																															
No. 4モタリクホスト																															
No. 5モタリクホスト																															
No. 6モタリクホスト																															
1号機放水路水モタ																															
2号機放水路水モタ	①11/22 9:00～12/1 17:00																														
1号機排気筒モタ																															
2号機排気筒モタ	①11/22 9:00～12/1 17:00																														
1号機タービン排気筒モタ																															
2号機非常用ガス処理系モタ	①11/22 9:00～12/1 17:00																														
風向	②12/8 17:00～12/11 9:00																														
風速	②12/8 17:00～12/11 9:00																														

[作業内容]

- ① 2号機中性子計装出力領域モニタリプレースにおける2号機運転監視用計算機改造工事に伴う伝送停止（12/1）
- ② 管理事務所用電気設備点検に伴う伝送停止（12/8～12/11）

以上