



島根原子力情報伝送システムの伝送計画（2025年12月）

 テレメータ変動期間
 テレメータ停止期間

	12月																															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
2号機発電機出力					□					■																						
					③12/5 9:00～11:00					②12/10 9:00～14:00																						
N o . 1 モニタリングポ ス ト										■																						
										②12/10 9:00～14:00																						
N o . 2 モニタリングポ ス ト										■																						
										②12/10 9:00～14:00																						
N o . 3 モニタリングポ ス ト										■																						
										②12/10 9:00～14:00																						
N o . 4 モニタリングポ ス ト										■																						
										②12/10 9:00～14:00																						
N o . 5 モニタリングポ ス ト										■																						
										②12/10 9:00～14:00																						
N o . 6 モニタリングポ ス ト										■																						
										②12/10 9:00～14:00																						
1号機放水路水モニタ										■																						
										②12/10 9:00～14:00																						
2号機放水路水モニタ										■																						
										②12/10 9:00～14:00																						
1号機排気筒モニタ										■																						
										②12/10 9:00～14:00																						
2号機排気筒モニタ										■																						
										②12/10 9:00～14:00																						
1号機タービン排気筒モニタ										■																						
										②12/10 9:00～14:00																						
2号機非常用ガス処理系モニタ										■																						
										②12/10 9:00～14:00																						
風向										■																						
										①12/9 9:00～12/10 18:00																						
										②12/10 9:00～14:00																						
風速										■																						
										①12/9 9:00～12/10 18:00																						
										②12/10 9:00～14:00																						

〔計画変更〕（変更箇所については朱記表示）

③2号機制御棒パターン変更に伴う発電機出力の変動（12/5）

〔作業内容〕

①気象観測装置定期点検工事に伴う伝送停止（12/9～12/10）

②島根F T P サーバセキュリティソフトバージョンアップ作業に伴う伝送停止（12/10）

以上